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CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
383 Roland Neufeld Brandley Engineering Airport Layout Plan Update Airport Notice Of Completion $150,000
Status Update Project Phase Date
The FAA approved ALP was submitted to PCTPA in July for an Airport Land Use consistency review. 11/5/2020
Project 11/5/2020
The FAA approved ALP was submitted in September to PCTPA fo 9/30/2020
The FAA approved ALP was submitted to PCTPA in July for an Airport Land Use consistency review. 9/30/2020
229 Roland Neufeld The existing Airport Fuel island is in disrepair. Currently, the only way that we Lincoln Regional Airport In Construction $868,500

are allowed to use it is if the City staff operates the pumps thereby tying up
staff. The project would remove the existing fuel tanks and construct a new fuel
island west of the existing location.

Status Update Project Phase Date
The Notice of Completion is going to City Council for approval on November 10th. 11/5/2020
The new airport fuel tanks became operational in early September. Final punch list items are being finalized by the contractor. 9/30/2020
230 Roland Neufeld Runway 15-33 is nearing the end of its service life and requires complete Lincoln Regional Airport Approved $110,000

reconstruction. The pavement is weathering and cracks have developed, due to
thermal expansion and contraction. The pavement maintenance analysis
conducted in 2008 and updated in 2015 indicated that the pavements on the
runway have a remaining life of 2 to 3 years with forecast traffic.

Status Update Project Phase Date

Wallace Environmental Services, Inc. has begun preparing the Environmental Assessment (EA) for the Runway Reconstruction Project. 11/5/2020
Wallace Environmental Services, Inc. has begun preparing the Environmental Assessment (EA) for the Runway Reconstruction Project. 9/30/2020
A revised grant application for the Environmental Assessment portion of the project was approved by the FAA in June. A formal grant award letter has not yet been provided to the 9/18/2020

City from the FAA.

CiP# Project Manager Consultant CIP Description Location Description Project Status FY Total
428 Araceli Cazarez Markham Ravine Tributary Maintenance Drainage ditch south of Joiner Park from pedestrian bridge to northern Approved $150,000
limits
Status Update Project Phase Date
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Drainage
CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
428 Araceli Cazarez Markham Ravine Tributary Maintenance Drainage ditch south of Joiner Park from pedestrian bridge to northern Approved $150,000
limits
Status Update Project Phase Date
The construction contract was awarded at the September 8th council meeting. The construction management/inspection team along with the environmental sub-consultant will Construction 9/15/2020

work together to determine the plan of action for proceeding with the project and maintaining compliance with the permits.

Public Facilities

CiP# Project Manager Consultant CIP Description Location Description Project Status FY Total
482 Araceli Cazarez BulletGuard Design and construction of improvements at public counters in City Hall to City Hall 2nd & 3rd Floors Approved $90,000
improve the safety of City employees. Improvements include safety glass, 600 Sixth Street

while maintaining a pleasant and inviting appearance to the public. During FY
2019/2020. Council approved a contract with Bullet Guard to install safety glass
on the 1st Floor at both the City Manager's and Utility Billing front counters. It
is only prudent and justified to provide the same protections for the rest of the
staff on the 2nd and 3rd floor who have the same level of exposure and
interaction with customers.

Status Update Project Phase Date

The construction contract for installation of safety glass on the 2nd and 3rd floors at City Hall is going to Council for approval at the September 22nd meeting. Bidding / Award of Contract 9/15/2020

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
353 Araceli Cazarez Quincy Engineering Auburn Ravine Bridge Replacement @ McBean Park Drive Auburn Ravine Bridge at McBean Park Dr. Approved $500,000
Status Update Project Phase Date
Conference call held with Caltrans Environmental to confirm studies and comments. Based on new/additional studies required additional work will is needed and scopes are being Environmental 9/15/2020

prepared for a contract amendment.

354 & 418 Araceli Cazarez Lincoln Blvd Improvements Phase Il At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and Approved $265,000
7th Streets

Status Update Project Phase Date
Agreements from UPRR received early September; right-of-way clearance documents to be submitted to Caltrans by the end of the month. Right-of-Way 9/15/2020

423 Araceli Cazarez Conversion of overhead utility lines and facilities to underground PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd Approved $45,000
Status Update Project Phase Date
Conference call was held with PG&E; they are working on easement documents and anticipate having the design confirmed by the end of the calendar year. Design 9/15/2020

391 Araceli Cazarez R.E.Y. Engineers 1st Street Rehabilitation from the alley west of K Street to O Street. First Street from Lincoln Blvd. to R St. In Construction $1,382,000
Status Update Project Phase Date
There was an error in one of the signs delivered from the manufacturer therefore the project will not be closed out until it is replaced. Construction 9/15/2020
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298 Araceli Cazarez The project consists of various types of rehabilitation of the existing roadway Joiner Parkway Approved $300,000
surface, including crack seal, areas of base repair, segments of slurry seal, and
segments of overlay. The project limits are on Joiner Parkway, from Moore
Road to Nicolaus Rd.
Various ADA improvements will be constructed throughout the project limits.

Status Update Project Phase Date

The 90% design documents were submitted for City review and comments were provided. Right-of-way documents were prepared and submitted to Caltrans for review and are Design 9/15/2020
currently awaiting response.

329 Araceli Cazarez Joiner Parkway needs to be expanded from two lanes to four lanes in order to East Joiner Parkway Approved $650,000
meet future traffic demands. A bicycle lane and sidewalk will be installed on
the west side of Joiner Parkway. A traffic signal will be installed at the Westview
Drive intersection and a roundabout will be installed at the Fieldstone Drive
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay.
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as
part of this project.

Status Update Project Phase Date
The biological opinion has been signed; however we are still waiting to hear back regarding the 401 permit and the 1602 California Department of Fish and Wildlife . Environmental 9/15/2020
333 Araceli Cazarez Coastland Grind and Overlay of roadway, to address surface rutting and deterioration. Lincoln Boulevard Notice Of Completion $1,495,000
Status Update Project Phase Date
The notice of completion has been filed the retention will be released at the appropriate time. Notice of Completion 9/15/2020
124 Roland Neufeld The project will rehabilitate the pavement on the streets east of Lincoln High Pending Funding S0
School. ADA curb ramps will also be installed.
Status Update Project Phase Date
The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for this project. 11/5/2020
The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for this project. Design 9/18/2020
471 Roland Neufeld N/A The city receives approximately $45,000 per year in Local Transportation Funds 7th Street Approved $43,274

(LTF) to be used for bicycle and pedestrian projects. This money will be put
towards improving the City of Lincoln's bicycle network as outlined in the
current Bicycle Transportation Plan update. In FY 2020/21, it is anticipated that
the project will install bicycle lanes on 7th Street between East Avenue and J

Street.
Status Update Project Phase Date
Design has not yet begun. 9/30/2020
Wastewater
CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
411 Roland Neufeld Stantec WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of WWTRF Approved $1,540,000
Oxidation Ditch and related components
Status Update Project Phase Date
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CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
411 Roland Neufeld Stantec WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of WWTRF Approved $1,540,000
Oxidation Ditch and related components
Status Update Project Phase Date
The bidding process for construction has been suspended due to the coronavirus. An assessment of when to resume the bidding process will be made in the Fall. 11/5/2020
The bidding process for construction has been suspended due to the coronavirus. An assessment of when to resume the bidding process will be made in the Fall. 9/30/2020
436 Roland Neufeld This project will consist of the rehabilitation/replacement of sewer main, service H, I and J Streets between 9th Street and 6th Street and 7th, 8th and 9th  Postponed $1,750,000
laterals, and sewer manholes in the area east of the Lincoln High School. These Streets between H and J Streets

improvements will precede the roadway repaving and reconstruction that is
anticipated to take place in summer 2019. This project will replace
approximately 4,000 linear feet of sewer mains, 11 manholes and 100 service
connections.

Status Update Project Phase Date
The construction documents are complete however the project was not budgeted for FY 19/20 and will therefore be shelved until funding is approved for construction. 11/5/2020
130 Roland Neufeld The WWTRF headworks step screen has failed and historically did not meet In Construction S0

performance needs. It has been recommended that the existing screen be
replaced by a higher performing perforated plate screen rather than repair the
failed screen. This project proposes to replace the existing step screen with a
new perforated plate screen and washer compactor and associated equipment.

Status Update Project Phase Date

The screen has been installed and is in operation. 11/5/2020

The project is in construction. 9/30/2020
CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
307 Dane Schilling Ubora 42" Pipeline and Metering Station (PCWA) Southeasterly City Limit between Fuente Place and Conspiracy Point In Construction $7,866,000

reservoir
Status Update Project Phase Date
Asphalt paving, asphalt curbs, and fence posts were installed since the last report. Construction 9/18/2020

The contractor is in the process adjusting utility covers to grade in the new asphalt. Installation of the fence
fabric, gates and automatic gates to follow next. Final check out of SCADA is pending the completion of
PCWA's system-wide software upgrade which is expected to be complete within two weeks. Final completion
is anticipated in September.

377 Dane Schilling Bennett Engineering Tank #3 at Verdera North (5 MG Tank) Twelve Bridges at Catta Verdera In Construction $12,924,821

Status Update Project Phase Date
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377 Dane Schilling Bennett Engineering Tank #3 at Verdera North (5 MG Tank) Twelve Bridges at Catta Verdera In Construction $12,924,821
Status Update Project Phase Date
The tank subcontractor submitted a plan to address the minor leakage that was revealed during hydrostatic testing. The plan was approved, and the subcontractor is addressing Construction 9/18/2020

leakage by sealing concrete cold joints and visible cracks by pressure injecting epoxy sealant in suspect areas. This will require draining the tank. However, the backfill around the
tank will be done first to allow other improvements like paving and other site work to move forward.

The bio-retention pond is now complete. Tree planting is continuing and should be complete in the next two

weeks. Water Operations staff met with the contractor to coordinate the final tie-in of the 36-inch transmission

pipe that connects the tank to the City’s system. The tie in should happen within the next three weeks. Delivery

and installation of the 36-inch flow meter is anticipated in early November.

Remaining major items of work include roofing on control/sampling building, flow meter and vault, installation

of the altitude valve, disinfection of the tank, fiber optic cabling, SCADA integration, fencing and paving.

Substantial completion is anticipated in late-September and final completion in early November.
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